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ESTIMATE RUN 08/04/2021

ESTIMATE SUMMARY 13:00:40

CONTID: C22712         ESTIMATE NO: 0004 PROG 2005

PCN: 22712-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 DILLON STRUCTURE REPLACEMENT MP 211 PERCENT TIME:

PROJECT NO: FBR0702-385                   

I-70 DILLON STRUCTURE REPLACEMENT MP 211

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,105,465.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,537,166.80 NON-PARTICIPATING 1,454,756.61

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-76,259.71

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,961.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.72

FIXED COMPLETION DATE

FIXED COMPLETION DATE

30.73%

8,385,566.86

1,454,756.61

1,378,496.90

1,351,535.07

$

$

$

$

98,816.60

3,621,082.10

3,719,898.70

322,504.30

4,042,403.00

-74,082.02

0.00

3,968,320.98

0.00

AMOUNT DUE 3,968,320.98 1,351,535.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,351,535.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

116.0 TIME ALLOW: 9/16/2022 ??:??:??

ORIG TIME ALLOW: 9/16/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2021

04/01/2021

07/25/2021

02/23/2021

03/03/2021

03/10/2021

04/01/2021
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.850

0.100

201-00000  
 

15,468.370.950

1,628.25

1.000

L S 

16,282.49000

0010 Removal of Inlet 0.750

0.000

202-00019  
 

1,371.720.750

0.00

4.000

EACH

1,828.96000

0015 Removal of Concrete Box Culvert 0.000

0.130

202-00020  
 

28,218.600.130

28,218.60

1.000

EACH

217,066.14000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

4,955.10000

0025 Removal of Delineator 15.000

0.000

202-00090  
 

159.0015.000

0.00

15.000

EACH

10.60000

0030 Removal of Gutter 163.000

0.000

202-00202  
 

3,362.69163.000

0.00

163.000

LF  

20.63000

0035 Removal of Asphalt Mat 4,588.000

308.000

202-00220  
 

63,354.244,896.000

3,985.52

8,809.000

SY  

12.94000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

11,136.000

SY  

4.44000

0045 *Removal of Pavement Marking 3,843.000

0.000

202-00250  
 

9,761.223,843.000

0.00

24,000.000

SF  

2.54000

0050 Removal of Ground Sign 1.000

0.000

202-00810  
 

106.081.000

0.00

1.000

EACH

106.08000

0055 *Removal of Guardrail Type 3 2,045.000

140.000

202-01130  
 

8,303.002,185.000

532.00

2,560.000

LF  

3.80000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation 1,914.000

4,932.000

203-00000  
 

208,597.626,846.000

150,278.04

14,940.000

CY  

30.47000

0065 Unsuitable Material 181.000

0.000

203-00050  
 

8,604.74181.000

0.00

200.000

CY  

47.54000

0070 *Embankment Material (Complete In Place) 6,052.000

0.000

203-00060  
 

77,828.726,052.000

0.00

16,328.000

CY  

12.86000

0075 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

50.000

HOUR

162.29000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

176.56000

0085 Backhoe 1.000

2.000

203-01510  
 

624.843.000

416.56

40.000

HOUR

208.28000

0090 Dozing 0.000

4.000

203-01550  
 

693.004.000

693.00

40.000

HOUR

173.25000

0095 *Potholing 20.000

0.000

203-01597  
 

7,062.0020.000

0.00

20.000

HOUR

353.10000

0100 Laborer 71.500

7.000

203-02330  
 

4,159.7278.500

370.93

100.000

HOUR

52.99000

0105 Shoring (Area 1) 0.850

0.000

206-01781  
 

55,981.620.850

0.00

1.000

L S 

65,860.73000

0110 *Shoring (Area 2) 0.050

0.500

206-01782  
 

23,207.740.550

21,097.95

1.000

L S 

42,195.89000



CONTID: C22712         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22712-BID    ESTIMATE RUN

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE Shoring Area 2 1.000

-0.500

1,504.750.500

-1,504.75L S 

3,009.50000

0115 *Shoring (Area 4) 0.800

0.100

206-01784  
 

45,444.370.900

5,049.37

1.000

L S 

50,493.74000

0115 MATERIAL ALLOWANCE Shoring Area 4 0.250

-0.100

541.710.150

-361.14L S 

3,611.40000

0120 *Shoring (Area 6) 0.050

0.400

206-01786  
 

148,216.970.450

131,748.42

1.000

L S 

329,371.05000

0120 MATERIAL ALLOWANCE Shoring Area 6 1.000

-0.400

14,973.740.600

-9,982.49L S 

24,956.23000

0125 *Shoring (Area 7) 0.050

0.800

206-01787  
 

201,264.320.850

189,425.24

1.000

L S 

236,781.55000

0125 MATERIAL ALLOWANCE Shoring Area 7 1.000

-0.800

3,540.480.200

-14,161.91L S 

17,702.39000

0130 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1,016.000

CY  

28.21000

0135 *Erosion Log Type 1 (12 Inch) 2,396.000

154.000

208-00002  
 

10,812.002,550.000

652.96

3,400.000

LF  

4.24000

0140 *Aggregate Bag 580.000

492.000

208-00035  
 

8,608.161,072.000

3,950.76

1,072.000

LF  

8.03000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,726.011.000

0.00

1.000

EACH

5,726.01000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

4,368.682.000

0.00

4.000

EACH

2,184.34000

0155 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

16,953.231.000

0.00

4.000

EACH

16,953.23000

0160 Removal and Disposal of Sediment (Labor) 71.000

30.500

208-00103  
 

5,378.49101.500

1,616.20

150.000

HOUR

52.99000

0165 Removal and Disposal of Sediment (Equipment) 7.000

3.000

208-00105  
 

1,030.2010.000

309.06

60.000

HOUR

103.02000

0170 *Sweeping (Sediment Removal) 23.000

31.000

208-00106  
 

9,807.4854.000

5,630.22

250.000

HOUR

181.62000

0175 Removal of Trash 9.000

13.000

208-00107  
 

1,165.7822.000

688.87

100.000

HOUR

52.99000

0180 Erosion Control Management 21.000

8.000

208-00207  
 

15,656.5229.000

4,319.04

224.000

DAY 

539.88000

0185 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

15,250.10000

0190 Reset Ground Sign 0.000

2.500

210-00810  
 

976.032.500

976.03

8.000

EACH

390.41000

0195 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

540.000

LB  

0.54000

0200 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

59.000

CY  

56.72000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

3,150.000

LB  

0.85000

0210 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

360.000

LB  

0.78000

0215 *Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

1.800

ACRE

703.14000

0220 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

3,533.18000

0225 *Bonded Fiber Matrix 0.250

0.000

213-00150  
 

812.050.250

0.00

4.500

ACRE

3,248.21000

0230 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

6,776.000

SY  

2.87000

0235 *Wildlife Biologist 21.000

0.000

240-00000  
 

2,829.3321.000

0.00

21.000

HOUR

134.73000

0240 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

109.18000

0245 *Environmental Health and Safety Management 0.150

0.050

250-00010  
 

638.510.200

159.63

1.000

L S 

3,192.53000

0250 Aggregate Base Course (Class 1) 193.000

0.000

304-01005  
 

15,440.00193.000

0.00

1,499.000

CY  

80.00000

0255 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,904.000

CY  

85.55000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

457.000

CY  

37.11000

0265 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

4,201.000

SY  

4.50000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

177.000

TON 

321.90000

0275 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

40.000

TON 

567.42000

0280 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

5,735.000

TON 

105.66000

0285 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

158.000

TON 

646.75000

0290 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

132.000

TON 

717.82000

0295 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

4,028.000

GAL 

3.95000

0300 Riprap (9 Inch) 0.000

4.000

506-00209  
 

528.164.000

528.16

7.000

CY  

132.04000

0305 Geogrid Reinforcement 1,009.000

0.000

506-01020  
 

5,791.661,009.000

0.00

1,009.000

SY  

5.74000

0310 *Prepare Culvert Pipe (24 Inch) 180.000

0.000

603-00024  
 

19,567.80180.000

0.00

180.000

LF  

108.71000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Culvert Lining (24 Inch)(Special) 0.000

0.000

603-00025  
 

0.000.000

0.00

172.000

LF  

241.96000

0320 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

617.000

LF  

162.15000

0325 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

5,055.17000

0330 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

6,287.38000

0335 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

2.000

EACH

8,154.51000

0340 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

5,988.95000

0345 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

8,894.93000

0350 *Manhole Special 0.800

0.000

604-39000  
 

12,840.000.800

0.00

1.000

EACH

16,050.00000

0355 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,133.000

LF  

45.08000

0355 MATERIAL ALLOWANCE Gdrail Ty 3 (31 In MGS) 0.000

1.000

37,796.551.000

37,796.55L S 

37,796.55000

0360 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,463.000

LF  

132.31000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

497.000

LF  

143.14000

0370 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

1.000

EACH

8,125.48000

0370 MATERIAL ALLOWANCE End Anchor Ty 3B 0.000

1.000

2,105.391.000

2,105.39L S 

2,105.39000

0375 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,721.78000

0375 MATERIAL ALLOWANCE End Anchor Ty 3D 0.000

1.000

642.021.000

642.02L S 

642.02000

0380 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

4,834.01000

0380 MATERIAL ALLOWANCE Transition Ty 3G 0.000

1.000

8,885.201.000

8,885.20L S 

8,885.20000

0385 *Transition Type GR9-GR3 0.000

0.000

606-01372  
 

0.000.000

0.00

7.000

EACH

6,336.37000

0390 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

2,237.77000

0390 MATERIAL ALLOWANCE Transition Ty 3H 0.000

1.000

2,523.451.000

2,523.45L S 

2,523.45000

0395 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

4,714.52000
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PCN: 22712-BID    ESTIMATE RUN

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0395 MATERIAL ALLOWANCE End Anchor (Flared) 0.000

1.000

2,432.731.000

2,432.73L S 

2,432.73000

0400 *Fence (Plastic) 1,360.000

301.000

607-11525  
 

2,906.751,661.000

526.75

1,661.000

LF  

1.75000

0405 Gutter Type 2 (10 Foot) 0.000

0.000

609-24010  
 

0.000.000

0.00

78.000

LF  

103.91000

0410 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

37.20000

0415 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

37.20000

0420 24 Inch Slide Headgate Special 0.000

0.000

615-22499  
 

0.000.000

0.00

1.000

EACH

28,259.10000

0425 *Detour 0.000

0.000

621-00430  
 

0.000.000

0.00

550.000

SY  

45.59000

0430 *Detour Pavement 2,947.000

0.000

621-00450  
 

238,206.012,947.000

0.00

6,074.000

SY  

80.83000

0435 15 Inch Drainage Pipe (Class 0) 539.000

40.000

624-20015  
 

84,493.47579.000

5,837.20

683.000

LF  

145.93000

0440 *Construction Surveying 0.200

0.100

625-00000  
 

44,906.300.300

14,968.77

1.000

L S 

149,687.65000

0445 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

50.000

HOUR

214.00000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Mobilization (without Autopay) 0.306

0.245

626-00100  
 

1,250,498.100.551

556,029.10

1.000

L S 

2,269,506.54000

0455 *Public Information Management (Tier III) 107.000

30.000

626-01113  
 

18,397.73137.000

4,028.70

515.000

DAY 

134.29000

0460 *Modified Epoxy Pavement Marking 234.000

0.000

627-00008  
 

29,381.04234.000

0.00

587.000

GAL 

125.56000

0465 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

60.000

GAL 

174.70000

0470 *Flagging 0.000

29.000

630-00000  
 

863.9129.000

863.91

600.000

HOUR

29.79000

0475 *Uniformed Traffic Control 19.500

9.500

630-00003  
 

3,198.9929.000

1,047.95

200.000

HOUR

110.31000

0480 *Traffic Control Inspection 26.000

9.000

630-00007  
 

5,791.1035.000

1,489.14

240.000

DAY 

165.46000

0485 *Traffic Control Management (Special) 56.000

21.000

630-00017  
 

84,938.7077.000

23,165.10

220.000

DAY 

1,103.10000

0490 *Flashing Beacon (Solar) 3.000

0.000

630-80002  
 

4,302.063.000

0.00

6.000

EACH

1,434.02000

0495 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

330.922.000

0.00

6.000

EACH

165.46000

0500 *Construction Traffic Sign (Panel Size A) 13.500

0.000

630-80341  
 

1,191.2413.500

0.00

27.000

EACH

88.24000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Construction Traffic Sign (Panel Size B) 14.500

0.500

630-80342  
 

1,654.6515.000

55.16

56.000

EACH

110.31000

0510 *Construction Traffic Sign (Special) 109.500

0.000

630-80344  
 

2,778.02109.500

0.00

219.000

SF  

25.37000

0515 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

11,030.931.000

0.00

2.000

EACH

11,030.93000

0520 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,323.711.000

0.00

3.000

EACH

1,323.71000

0525 *Drum Channelizing Device 85.000

0.000

630-80360  
 

2,343.4585.000

0.00

170.000

EACH

27.57000

0530 *Drum Channelizing Device (With Light) (Flashing) 3.500

0.000

630-80363  
 

173.743.500

0.00

33.000

EACH

49.64000

0535 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

3,309.280.500

0.00

1.000

EACH

6,618.56000

0540 Barrier (Temporary) 2,007.000

162.000

630-80370  
 

101,986.382,169.000

7,617.24

5,250.000

LF  

47.02000

0545 Impact Attenuator (Temporary) 2.500

0.000

630-85010  
 

27,003.082.500

0.00

6.000

EACH

10,801.23000

0550 *Mobile Attenuator 0.500

0.000

630-85020  
 

35,850.520.500

0.00

1.000

EACH

71,701.03000

0555 *Mobile Attenuator 0.000

5.000

630-85041  
 

2,757.705.000

2,757.70

30.000

DAY 

551.54000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 Night Work Lighting 0.250

0.100

632-00000  
 

4,476.590.350

1,279.03

1.000

L S 

12,790.26000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

63,080.150

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,420.000

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

31,340.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0585 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

3,710.000

F A 

1.00000

0590 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0595 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

299,764.920

F A 

1.00000

0600 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

77,000.000

F A 

1.00000

0860 Water 37.700

19.700

209-00000  
 

183.6857.400

63.04

2,000.000

MGAL

3.20000

0865 Erosion Log Type 1 (20 In) 117.000

10.000

208-00013  
 

1,257.30127.000

99.00

400.000

LF  

9.90000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 Silt Fence (Reinf) 0.000

0.000

208-00021  
 

0.000.000

0.00

150.000

LF  

8.03000

0875 Rock Check Dam 1.000

0.000

208-00041  
 

1,000.451.000

0.00

3.000

EACH

1,000.45000

0880 Const Traf Sign (C) 5.500

0.000

630-80343  
 

706.205.500

0.00

11.000

EACH

128.40000

0885 Traffic Cone 50.000

0.000

630-80380  
 

535.0050.000

0.00

100.000

EACH

10.70000

CAT 3,093,443.691,200,477.658,797,166.77CURRENT AMT0200 $ $ $

CAT NO0300 F-13-V (WB BRIDGE) 

0605 *Structure Excavation 2,904.000

0.000

206-00000  
 

76,230.002,904.000

0.00

4,380.000

CY  

26.25000

0610 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

40.000

CY  

333.07000

0615 Structure Backfill (Class 1) 0.000

453.000

206-00100  
 

36,076.92453.000

36,076.92

798.000

CY  

79.64000

0620 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

217.000

CY  

13.08000

0625 Shoring (Area 5) 0.050

0.500

206-01785  
 

10,107.980.550

9,189.07

1.000

L S 

18,378.14000

0630 *Shoring (Area 8) 0.000

0.050

206-01788  
 

2,055.000.050

2,055.00

1.000

L S 

41,099.90000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0300 F-13-V (WB BRIDGE) 

0635 *Micropile (10 Inch) 1,079.500

0.000

503-01100  
 

180,330.481,079.500

0.00

1,895.000

LF  

167.05000

0640 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

395.000

SY  

16.38000

0645 Concrete Class D (Bridge) 27.000

29.000

601-03040  
 

67,282.3256.000

34,842.63

192.000

CY  

1,201.47000

0650 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

156.000

SY  

16.35000

0655 *Reinforcing Steel (Epoxy Coated) 3,700.000

4,004.000

602-00020  
 

14,098.327,704.000

7,327.32

26,234.000

LB  

1.83000

0660 *Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

173.000

LF  

117.30000

0665 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

1,686.000

618-01992  
 

112,371.901,686.000

112,371.90

3,366.000

SF  

66.65000

0665 MATERIAL ALLOWANCE Prestress Conc Box (Depth Less Than
32")

1,650.750

-1,650.750

0.000.000

-64,841.46SF  

39.28000

CAT 498,552.92137,021.381,103,074.63CURRENT AMT0300 $ $ $

CAT NO0301 F-13-VA (EB BRIDGE) 

0670 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

4,388.000

CY  

26.25000

0675 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

793.000

CY  

79.64000
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PCN: 22712-BID    ESTIMATE RUN 08/04/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0301 F-13-VA (EB BRIDGE) 

0680 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

179.000

CY  

13.08000

0685 Shoring (Area 3) 0.050

0.000

206-01783  
 

857.630.050

0.00

1.000

L S 

17,152.51000

0690 *Micropile (10 Inch) 0.000

0.000

503-01100  
 

0.000.000

0.00

1,905.000

LF  

167.05000

0690 MATERIAL ALLOWANCE Micropile (10 In) 1.000

0.000

139,489.181.000

0.00L S 

139,489.18000

0695 *Verification Test Pile 1.000

0.000

503-02000  
 

22,382.661.000

0.00

1.000

EACH

22,382.66000

0700 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

463.000

SY  

16.38000

0705 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

179.000

CY  

1,201.47000

0710 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

144.000

SY  

16.35000

0715 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

29,501.000

LB  

1.83000

0720 *Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

125.000

LF  

117.30000

0725 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

3,834.000

SF  

66.65000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 F-13-VA (EB BRIDGE) 

0725 MATERIAL ALLOWANCE Prestress Conc Box (Depth Less Than
32")

2,751.250

0.000

108,069.102,751.250

0.00SF  

39.28000

CAT 270,798.570.001,087,633.16CURRENT AMT0301 $ $ $

CAT NO0302 R070A210897MCA (WEST SN WALL) 

0730 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

74.000

CY  

13.08000

0735 *Soil Nail Wall 0.000

304.000

504-06400  
 

19,954.56304.000

19,954.56

4,519.000

SF  

65.64000

0735 MATERIAL ALLOWANCE Soil Nail Wall 1.000

-1.000

0.000.000

-31,385.00L S 

31,385.00000

0740 *Verification Testing 0.000

1.000

504-06410  
 

535.001.000

535.00

1.000

EACH

535.00000

0745 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

6,818.000

LB  

1.83000

0750 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

567.000

SY  

125.56000

0755 *Initial Shotcrete Facing 0.000

304.000

641-10010  
 

5,669.60304.000

5,669.60

4,519.000

SF  

18.65000

0755 MATERIAL ALLOWANCE Initial Shotcrete Facing 1.000

-1.000

0.000.000

-8,408.30L S 

8,408.30000

CAT 26,159.16-13,634.14466,078.89CURRENT AMT0302 $ $ $

CAT NO0303 R070A210882MCA (EAST SN WALL) 

0760 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

72.000

CY  

13.08000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0303 R070A210882MCA (EAST SN WALL) 

0765 *Soil Nail Wall 0.000

304.000

504-06400  
 

19,954.56304.000

19,954.56

4,937.000

SF  

65.64000

0770 *Verification Testing 0.000

1.000

504-06410  
 

535.001.000

535.00

1.000

EACH

535.00000

0775 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

7,376.000

LB  

1.83000

0780 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

613.000

SY  

125.56000

0785 *Initial Shotcrete Facing 0.000

304.000

641-10010  
 

5,669.60304.000

5,669.60

4,937.000

SF  

18.65000

CAT 26,159.1626,159.16508,082.85CURRENT AMT0303 $ $ $

CAT NO0304 R070A210753MCA (WEST CIP WALL) 

0790 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

22.000

CY  

26.25000

0795 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

32.000

CY  

79.64000

0800 Concrete Class D (Wall) 0.000

7.000

601-03050  
 

9,413.887.000

9,413.88

7.000

CY  

1,344.84000

0805 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

6.000

SY  

16.35000

0810 Reinforcing Steel (Epoxy Coated) 0.000

983.000

602-00020  
 

1,798.89983.000

1,798.89

983.000

LB  

1.83000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0304 R070A210753MCA (WEST CIP WALL) 

0815 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

96.000

LF  

44.26000

CAT 11,212.7711,212.7718,685.81CURRENT AMT0304 $ $ $

CAT NO0305 R070A210895MCA (EAST CIP WALL) 

0820 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

30.000

CY  

26.25000

0825 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

45.000

CY  

79.64000

0830 Concrete Class D (Wall) 0.000

11.000

601-03050  
 

14,793.2411.000

14,793.24

11.000

CY  

1,344.84000

0835 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

10.000

SY  

16.35000

0840 Reinforcing Steel (Epoxy Coated) 0.000

1,348.000

602-00020  
 

2,466.841,348.000

2,466.84

1,405.000

LB  

1.83000

0845 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

91.000

LF  

44.26000

CAT 17,260.0817,260.0825,926.85CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Class 2) 1.000

0.000

620-00002  
 

95,152.921.000

0.00

1.000

EACH

95,152.92000

0855 Sanitary Facility 1.000

0.000

620-00020  
 

3,663.681.000

0.00

1.000

EACH

3,663.68000

CAT 98,816.600.0098,816.60CURRENT AMT0400 $ $ $

$ 4,042,402.951,378,496.90$12,105,465.56$CURRENT AMTPROJECT TOTAL


